

Pocketful Factory — slide 1

Pocketful Factory: a four-seat dark factory that proves its own work

Track: pocketful

Hackathon: WeAreDevelopers x BAND “Dark Factory”

Goal: autonomous review, validation, and staged submission proof

Evidence: room.json; room id 48bd09b2-3c1e-426c-9beb-29d79b6f8d91; 683 total messages.

The problem and the track

The system is a wallet and peer-to-peer payments service.

The core constraint is conservation of funds and validated ledger behavior.

The factory must prove its own work without hidden human task injection.

The BAND: Foreman / Smith / Inspector / Stresser

Foreman: orchestrates dispatch and final reporting.

Smith: implements and self-verifies the service fix path.

Inspector: independent validation and delta-acceptance.

Stresser: adversarial testing and defect probing.

Generic mandates, mechanically linted

Four mandates; lint_gate reported 4 mandates, 0 violations.

The mandate check rejects track-specific vocabulary and endpoint details.

This keeps the work reusable beyond the pocketful track.

Pocketful Factory — slide 5

Stage 1 result: **SHIPPED**

Verified result: 147/147 official harness pass on the shipped revision.

Private smoke suite: 145/145 pass.

The service was validated in an isolated Docker network with CPU and memory caps.

How it catches bad work

C1: empty-body request returned 422 instead of 400; Stresser raised the concern.

Smith fixed the issue and found C2: cold-start index failure before first reset.

Inspector accepted the first revision and then the deltaed fix.

Honest autonomy ledger

4 human messages total: initial dispatch, one timeout re-dispatch, one continue nudge, one steering note.

3 OpenCode timeouts were recorded in the room.

~1h55m stall occurred between timeout #2 and the human continue note.

FATAL opencode server died at 2026-10-05T12:39:09Z.

Timeline and cost

Stage 1 dispatch: 2026-10-05T09:15:48Z.

Final Stage 1 report: 2026-10-05T10:00:00Z.

Approximate duration: ~44 minutes.

Spend figure: not captured in the repo archive; needs human fill-in.

What did not ship

Stage 2 was draft-only and not committed to the result repo.

Stages 3 and 4 were not reached.

The required Band Desktop room recording is still a pending human action.

The final form and repo publish are still required before the deadline.

Reproduce it

Build: `docker build -t pocketful-s1 ./stage-1`

Run: `docker run -d --rm --network none --cpus=2 --memory=2048m -p 8080:8080 --name pocketful-s1 pocketful-s1`

Verify: `curl -s localhost:8080/health` and `POST /_test/reset`

Repo: `https://github.com/<user>/<repo>` (publish required by human operator)